

<b>Department of Industrial Engineering</b>			
<b>Special Topics (65511)</b>			
<b>Total Credits</b>	<b>3</b>		
<b>major elective</b>			
<b>Prerequisites</b>	<b>-</b>		
<b>Course Contents</b>			
This course is divided into four parts, Part I : Introduces the students to the initiation phase of the project, While part II discuss the project planning phase of the project. Part Three describes the planning pages in the life cycle of the project and part IV explains the closure phase of the project.			
<b>Intended Learning Outcomes (ILO's)</b>		<b>Student Outcomes (SO's)</b>	<b>Contribution</b>
1	Ability to initiate, Plan, implement and close project effectively .	K	85 %
2	Functioning on multidisciplinary teams and to communicate effectively	D	15 %
<b>Textbook and/ or References</b>			
The Project Management Life Cycle Jason Westland			
<b>Assessment Criteria</b>		<b>Percent (%)</b>	
First Exam		25 %	
Second Exam		25 %	
Final Exam		50 %	
<b>Course Plan</b>			
<b>Week</b>	<b>Topic</b>		
1	Introduction		
2_4	Project Initiation		
5_6	Project Planning		
6_7	First Exam		
7	Project Planning		
8	Project Planning		
9	Project Execution		
10	Project Execution		
11	Project Execution		
12_13	Project Execution		
13	Second Exam		
14_15	Project Closure		
15	Final		